Cuyahoga River Gorge Dam Remedial Design

Project Coordination Team Conference Call
Wednesday, September 8, 2021
10:30 AM - 11:30 AM Central, 11:30 AM — 12:30 PM Eastern

AGENDA

1) Design Team Updates

Ground Improvement and Bulkhead Wall Investigation Updates

Field Investigation
- License agreement currently routing for EPA signature
- 1% Mobilization September 20t
- 2" and 3™ Mobilization week of September 25t

Permitting Status
- 401/404 and Ephemeral Streams and Wetland Meeting 9/14
- Meeting with USACE last week of September or first week of October

2) Updates from OEPA, SMP, City of Akron, City of Cuyahoga Falls, Summit County Engineers,
FirstEnergy

3) Next Meeting October 13
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